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WELCOME/MINUTES - Dr. Suzanne Winters
Suzanne Winters, Chair of the Citizens' Advisory Commission, caled the meeting to order and

welcomed dl thosein attendance. Dennis Downs moved to approve the March 22, 2001 minutes as
written. Geoff Silcox seconded the motion; the motion carried.

FOLLOW-UPITEMS:



Utah Citizens Advisory Commisson
May 10, 2001
Page 2 of 15

Roger Grenier’ s questions regarding an incident with the Super Criticd Water Oxidation 360 hour
performance test were answered in written form by Joe Novad from the ACWA program. (Attachment
1)

CAMDS STATUS - Donald Jones
Don Jones, Director of CAMDS, updated the CAC on projects on which CAMDS has been working.

. The GB sampling program is complete. CAMDS extracted samplesfrom 12 GB Ton
Containers and sent the samplesto the laboratory. The analysis of the samples and completion
of the report is due on June 1%.

. The VX sampling project will begin on May 29.

. CAMDS had been working on the ACWA Continuous Steam Treater (CST) Demonstration
Test. The CST system is designed to achieve 5X conditions for plant agent contaminated
dunnage (wood), spent carbon, and DPE (Disposable Protective Ensemble) suits. Thisis
achieved with an dternative technology to “basding” incineration, using induction heeting and
steam reformation to destroy agent. CAMDS had completed 273 hours of the 500 carbon,
wood, DPE mixed feed test when they had trouble with the equipment. The process had to be
shut down to modify the equipment. The modification is complete and CAMDS has again
begun to re-ingd| the equipment. Testing will resumein June 2001.

. CAMDS has dso been working on the Projectile Drain and Washout (PDW). This project
tests awashout system to clean 4.2-inch mustard-filled mortar projectiles using pressurized
water. The washout test will determine the safest and most cogt-effective method for penetrating
around, controlling off gas and liquid spray, opening the agent cavity to washout, draining liquid
agent, soaking the round as needed and washing agent from the interior of the round with
pressurized water. The washout demondtration will begin July 2001.

Questions

Suzanne Winters. We have previoudy had a number of questions regarding the mercury and other
meta andyss. Can you give us any more information on the analyss of these metds?

Don Jones. The samples have been sent and it would premature to say anything before we get al of the
information back from the laboratory. We do know that the first sample sent out was definitely highin
mercury.

Geoff Silcox: Areyou sampling in different locationsin the tons?

Don Jones. Wetip the ton and take a probe right down into the bottom where the dudge would gather
and that is where we get the sample.

Suzanne Winters: If | recdl you are not only vaidating the presence of the mercury but o vaidating
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atedt that predictsthe mercury. Isthat right?

Don Jones: ItisaPINS test that actudly shows that there is mercury in there. 1t isvery preliminary a
thispoint in time.

Monte Caldwell: We did a PINS (Portable I sotopic Neutron Spectrosopy) test on alot of 400 plus
tons. Thisparticular lot has apotentid problem with mercury. The PINS test showed that 42% of the
tons had mercury. PINS testing only showsiif it is above or below 1000 parts per million. CAMDS
took 10 samples and seven were above 1000 parts per million and three were below 1000 parts per
million. By sending the andysisto thelab it will prove that the seven were above 1000 and three were
below. It will confirm that 42% of that particular lot likely has a potential mercury problem. That ot has
beenisolated. It isthe only one that has been found to date.

Sid Hullinger: What laboratory do you send it to?

Don Jones. We do adigest method on site and then send the sample to the Southern Trent
Laboratoriesin Sacramento, Cdifornia

MMD -1 CANCELLATION & ASSOCIATED COSTS - Allan Caplan

Allan Caplan, Project Manager for the MMD 1, discussed the reasons for the cancdllation of the
MMD-1 and the recommendations of the Mitretek study regarding the remaining itemsin Igloo G.

Cancellation of the MMD-1

The MMD1 wasthe first system under development by the non-stockpile program. It was envisoned
to be part of agroup of localy available systems to handle non-stockpile materiel. Included in this group
were:

. The MMD-1 to handle exclusvely non-explosive weaponry.
. The MMD-2 to handle stable but explosive wegponry.
. The EDS for ungtable explosive weaponry.

The MMD-1 was used as atest to gather information about the chemistry, mechanical properties and
handling of non-stockpile materid. Information learned during the design phase was incorporated into
the designsin the Pine Bluff and Aberdeen facilities.

The MMD-1 test developed as expected. It was dower and not quite as efficient but still acceptable.
The testing continued on the MMD-1 as long as the Army was able to gain any vauable information.

The design on the MM D-2 proceeded according to plan but became too large and complex to
efficiently carry out its misson. The MMD-2 program was canceled three years ago.

The EDS system exceeded expectations in addressing an “emergency” find of 6 bomblets at Rocky
Mountain arsend. The EDS was being tested in England and successfully completed operations with
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recovered phosgene rounds, mustard rounds and GB rounds. The test of the EDS was quickly
accelerated before the MMD-1 in agent operations. The Army made the decision that the MMD-1 was
no longer avaid course to continue testing. The decision was based on the success of the EDS as well
asthe dow progress of the MMD-1 .

MMD-1 closureis currently taking place at Dugway Proving Ground. There will be two reportsissued
detailing the accomplishments and what was learned with the MMD 1.  Closure will be complete by the
end of the May.

Remaining Itemsin Igloo G

There are 146 non-stockpile items, of which 34 were to be destroyed during the testing of the MMD-1,
currently in Igloo G on Dugway Proving Grounds. The 34 represented dl of the items required to prove
out the system and answer test questions.

The Army is currently studying severa optionsto dispose of some of the itemsin Igloo G. There will be
discussons with the State of Utah as to what would be most favorable. Among the dternatives being
considered are the EDS 1-2 and EDS 2-1. If this becomes the chosen dternative, the Army will request
apermit. Once the permit is granted the EDS(s) will be moved to the proper location to begin
destruction operations.

Congress mandated that no non-stockpile items were to be processed in stockpile facilities. In 1999
Congress removed the mandate with some stipulations. The mgor stipulation isthat it hasto have
gpprova from the Sate.

The Army commissioned Mitretek to look at the technica and financia aspects of digposing non-
stockpile materid in stockpile facilities and make recommendations. Mitretek has issued a report
currently in review by the Army. Mitretek is recommending that the vast mgority of itemsin Igloo G be
handled between TOCDF and CAMDS. The notable exception would be five smal vids of EA 1699.
Mitretek recommends that the vias be taken to Aberdeen Proving Ground.

Questions

Deborah Kim: What does Aberdeen have that we don't have?

Allan Caplan: The reason for sending them there is for testing as opposed for destruction.

Geoff Silcox: Could you briefly describe the EDS system.

Allan Caplan: The EDS was originaly conceived as a system for the nightmare when around is dug
up inapublic arena. The round islikely too ungtable to take to other systems and other systems are not
acceptable because of the proximity of the buildings.

The EDS is a contanment vessd. The round is placed into that containment vessdl and is surrounded
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with alinear shgped charge. The charge isthen ignited and and pops the round open. In addition to the
linear shaped charge, another charge acts as ahammer, and if it hits the explosive hard enough, it would
explode. At this point, the chemica has been exposed and the explosive has been detonated. Through
an anti-agent method, the chemicals are neutralized. The EDS was extremdy successful in England and
in the Rocky Mountain Arsend in Colorado. It is much smdler and less complex than other systems and
much easier to transport.

SENATE HEARING/SCHEDULE CONCERNS - Jim Hendricks

The United States Senate Sub-Committee on Defense Appropriations was held on April 25, 2001.
Senators from Alabama, Kentucky, Hawaii and Alaska were present at the hearing. The hearing was
conducted in two sections with two separate pands. Panel | (Army Pand) consisted of: Joseph
Westphal, Acting Secretary of the Army, James Bacon, Program Manager, Program Manager Chemical
Demiilitarization and Michagl Parker, Program Manager, Assembled Chemica Wegpons A ssessment.
Pand 1l was anon-Army pand which conssted of; Russell Sdter, FEMA, Craig Williams, CWWG,
James Henderson, Cahoun County Commissioner and two members of a citizen group.

An opening statement was made by Sen. Stephens from Alaska, Acting Secretary Westphd gave a brief
report on the program status. A series of questions and answers were directed to Mr. Bacon and Mr.
Parker. The questions included:

. Cost growth of programs

. Regulatory issues

. Alternative Technologies

. Closure at JACADS

. Tresty compliance

. Stockpile sability

. Technica decisons on Pueblo and Blue Grass
. Overdl program schedule

During the second pand, Mr. Sdlter discussed the status of CSEPP and the recent eva uation of
preparedness status at various stockpile locations. Craig Williams was very critica of the program. The
criticism was based on a“ secret document” which is the Operation Schedule Task Force 2000 Report.
CWWG made clamsthat the report stlated TOCDF will still be processing in 2010. That date did not
come from the report but was based solely on an analyss by CWWG. The report andlysis was based
on the JACADS experience and not the updated TOCDF experience.

TOCDF has experienced chdlenges and there will be more. TOCDF will soon be experiencing agent
changeovers. Thisisa processthat TOCDF has not yet experienced but will take the lessons learned
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from JACADS and apply them to make it an efficient process. Additionaly, metals were unexpectedly
found in agent and that has been a challenge. TOCDF is continuing to work toward a 2004 completion
of the stockpile.

Questions

Bev White: Where did CWWG come up with those dates?

Jim Hendricks: They took the information in the report and gpplied the information from JACADS,
and came up with a date somewhere between 2006 and 2010. But they did not consider that TOCDF
has full multiple processing capabilities. At JACADS, if there was a problem with the rocket shear
meachine the facility would shut down immediately until the machine wasfixed. At TOCDF, if thereisa
problem with the rocket shear machine, we continue processing other items. The multiple processing
lines were never taken into consideration.

Deborah Kim: Were dl of the people in the second pandl from Alabama? Was the pandl convened to
address their concerns?

Jim Hendricks: The pand was convened to ded with question of incineration e Anniston. The other
question was the status of ACWA, Blue Grass and Pueblo and how the Army is going to mest treaty
deadlines at those locations.

Suzanne Winters. How were things resolved at the hearings? Istherelikely to be aresolve of the two
anayses?

Jim Hindricks: | do not know if thereis a processto try and get the parties together to try and get it
resolved.

Deborah Kim: | do know that the medica community in Anniston isworking very hard to get ready
and overcoming some big hurdles to do that.

Suzanne Winters. What do you anticipate the impact of operating at the reduced feed rate will be?
Jim Hendricks: At the moment, we are tracking adaily report and aweekly report. Right now, we are
about 150 days behind the target of where we should be. We are planning to do demonstrations and
are optimigtic that some of that time will be recovered as aresult of the feed rate demondtration te<t.
Sid Hullinger: What is the tresty deadline?

Jim Hendricks: 2007.

Geoff Silcox: When isthe demondiration test?

Jim Hendricks: It isscheduled at the latter part of June.

Suzanne Winters: Given the leve of concern that has been expressed by the media, do you know of
any potentia concerns of moving forward at Anniston?

Jim Hendricks: | do not fee competent to answer that. | can have someone from headquarters come
to a CAC meeting and address that.

Suzanne Winters: | wasjust curious.
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DSHW BOARD REVIEW - DennisDowns

At thelast CAC it was discussed to have tutorias or educationd type materia presented at the CAC
meetings. Thefird of the theseis an overview of the Utah Divison of Solid and Hazardous Waste
Control Board process. Dennis Downs, Director of the Utah Division of Solid and Hazardous Waste,
gave the overview of the DSHW Control Board. DSHW is one of six divisonsin the Department of
Environmenta Quality. Each of the s divisons has a Board, gppointed by the Governor, and are the
lega authority by which these programs operate.  The members of the Boards are appointed for a four
year term, athough frequently a Board member servestwo terms. The Board meets once amonth. The
members of the DSHW Control Board include:

. Representative from county government

. Representative from municipa government

. Representative of loca hedlth departments

. Registered professona engineer

. Representative of fud's and manufacturing industry

. Representative of the mining industry

. Representative of the solid waste and non hazardous solid waste industry

. Representative of the hazardous waste industry

. Representative of organized environmenta interests

. Three representing the generd public

. The executive director of the Department of Environmenta Qudlity

. Executive Secretary - Dennis Downs serves as the Board Executive Secretary and signs the
permits, enforcement actions or compliance agreements because it is the Board that has the
authority.

The state RCRA (Resource Conservation Recovery Act) is the federal, Solid and Hazardous Waste Act
The law says that the states will have equivadent laws and equivaent resources and run the program in
lieu of the federd EPA. The DSHW Control Board has the authority to operate the hazardous and solid
wadte programs within the sate. The Federal EPA has an oversight role on the Utah Divison of Solid
and Hazardous Waste.

The non-hazardous solid waste programs that the Board deadls with are:;

. Disposd fadilities

. Municipd sanitary land fills

. Non hazardous industrid waste Stes

. Any kind of facility that disposes of solid waste

. The used oil program - In the year 2000 there was 369,000 gallons of do-it- yourself used ail
recycled through this program. That does not include the ail that is changed at the “ Jffy Lube’
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types of places.
. Wadte tire program - Since 1992 through fiscal 2000, there have been 164,000 tons

(approximatey 14 million tires) of tires recycled in Utah.

. Pollution prevention program
. Provide assistance to loca government and loca hedlth departments

The Board dedls with over 1200 Utah businesses that generate regulated quantities of hazardous waste.
Some of those are:

. Dry cleaners

. Univergties

. Qil refineries

. Mining operétions

. Electroplating firms
. Chemicad companies
. Any company that uses cleaning solvents

There are a0 severa hazardous waste companies.
. Safety Kleen

. Aragonite

. Grassy Mountain Landfill

. Envirocare Landfill

. TOCDF

The federd facilities that the DSHW Board dedls with include:

. Defense Depot in Ogden - DDO is closed but DSHW is till working with them on cleanup.
. Dugway Proving Ground

. Hill Air Force Base

. Tooele Army Depot - North Area

. Deseret Chemica Depot

. Utah Test and Training Range

When the Executive Secretary issues or denies apermit for a solid or hazardous waste facility, the first
level of gpped is the Solid and Hazardous Waste Control Board. Hearings are held to make a
determination to uphold the decision or to reverse the decison. It isthe same with compliance activities.
If the Board upholds the decision further action may be taken to the Utah Court of Appeals or alaw suit
may befiled. Presently, there are several gppeds before the Board dedling with decisions that DSHW
made on permitting issues and modifications a the facilities.

Questions
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Sid Hullinger: Can you give us an example of the kind of apped s that are before the Board now that
relate to TOCDF?

Dennis Downs: The Chemicd Weapons Working Group (CWWG) and the Seerra Club havefiled
gppedls to have the facility shut down. That apped is based on anumber of things. They think we have
meade improper decisons about the operation of the facility and its safety. They believe that we have
made some improper classification on modifications of the permit. The status of the most current apped
Isthat the Army has filed amotion to dismiss some of the dlegations. Tha motion to dismisswill be
heard on June 14 before the Board.

Sid Hullinger: Isthisthe same group that went to federa court?

DennisDowns: Yes. They have appesled to the Board on a number of occasions and have gone to
court a number of times. So far, the decisions of the Executive Secretary have been upheld in dl of the
Cases.

Suzanne Winters. What is the status of the issue with the barrels found out by 1-15?

Dennis Downs. That was never before the Board. It was raised as a concern but no enforcement
action was taken. Our determination was that the materids were being safely handled.

Mark Mesesan: How do you become a Board member?

Dennis Downs: If aperson fitsin one of the categories, they may apply directly to the Governor's
Office. If anyoneisinterested, they usudly bring aresume into me and we submit it to the Governor's
office. After the Governor makes the nomination, it must be retified by the State Senate. Right now, the
Governor is congdering some re-gppointments and there are three Board members who are going off.
Also by dtatute, the Board is supposed to be equal between Republicans and Democrats.

STOCKPILE REPORT - Col. Ed Pate

Col. Ed Peate briefed the CAC on the stockpile at DCD. The last of 679,048 non-energetic 1056MM
projectiles were shipped to TCODF. That was the largest number of itemsin the inventory. DCD
expects to ship the last of the energetic 105MM projectiles by the end of the month. 425 mustard tons
were rewarehoused into igloos. 25% of the mustard stockpile is now stored in igloos.

The Commanders from dl of the other Stes visted DCD for a Commanders Conference during the first
week of May. Thelast Commanders Conference was held at Umatilla. This gave the Commanders a
chanceto vigt afacility under congtruction. Ther vist to TOCDF gave them a chanceto visit afacility
that isin full operation.

There was one vapor leak at TOCDF and two liquid leaks at DCD during the past two months.
On June 26, 2001 there will be a change of command at Deseret Chemica Depot. Col. Pete Cooper

will become the Commander a DCD. Cal. Pate will be moving to Washington D.C. to work in the
Department of Energy headquarters. He will be the Army representative on the Nuclear Stockpile
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Certification Program.

PROGRAM STATUS - Monte Caldwell
Monte Cadwell presented the program status update.
Aberdeen Chemica Agent Disposa Facility - Maryland
. The congtruction is 27% complete.

. There is concrete placement in the Chem Demil Equipment Room.

Anniston Chemica Agent Disposd Facility - Alabama

. The congtruction is 99% complete
. Full congtruction demobilization targeted for late summer or early fal 2001
. Construction completion ceremony scheduled for June 8, 2001

Blue Grass Chemica Agent Disposa Fecility - Kentucky

. Schedules and spending plans are being devel oped for basdine incineration. Preliminary
RCRA/EIS design and air permit applications are being prepared.

. Preliminary draft EISis scheduled for completion October 31, 2001.

. Funding efforts are delaying work on design and permitting actions.

Johngton Atoll Chemica Agent Disposa System (JACADS)

. Processing miscellaneous waste, including hal ogenated plastics

. DFSis shut down for Charcod Micronization System activities. (TOCDF isvery interested in
this process because they have alot of charcod)

. Class 3 RCRA permit modification is being sought to alow used DPE suits to be fed into the
MPF without first removing them from plagtic bags.

Newport Chemica Agent Disposdl Facility - Indiana

. The design is 85% complete, condtruction is 12% complete
. Integrated Super Critical Water Oxidation program. That is the equipment of choice a the
present.

Pine Bluff Chemica Agent Disposal Facility - Arkansas

. Congtruction is 48% complete

. All gructures are up with walls and roofing

. An agreement has been reached to integrate congtruction with advanced start of systemization.
As congruction isfinished on parts of the building it can be turned over for systemization. That
will cut some time off of the schedule.
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Pueblo Chemica Agent Disposa Facility - Colorado

. The CAC members were briefed on the ACWA and PMCD technologies

. DEIS was released on May 11, 2001

Umatilla Chemica Agent Disposd Facility - Oregon

. Congtruction is 92% complete

. There are negotiations s&t to begin for resolution of construction clams. There are clams that

congtruction was done beyond the basdline congtruction contract.

Members of the Arkansas Citizens Advisory Commission have expressed adesire to visit TOCDF and
are planning to comein July.

Questions

Sid Hullinger: | am fully confident that TOCDF will be finished by the year 2007, but what about the
other facilities?

Monte Caldwell: | can't answer the for the program but | know that they are working very hard to
meet the deadline,

Suzanne Winters. What is the time frame for decision on Blue Grass and Pueblo?

Monte Caldwell: It is supposed be at end of thisfiscal year. Pueblo will probably be chosen before
Blue Grass.

PLANT STATUS- Tom Kurkjy

Tom Kurkjy briefed the CAC on the current status at TOCDF (Attachment 2) and reviewed severa
Action Leved 3 incidents that have occurred at the facility.

EG& G has submitted a Class 2 permit modification to the state to alow for the processing of mercury
resduein thetons. The public meeting for the Class 2 is May 16 at the Tooele Outreach Office. During
the metad's demondtration test, TOCDF will spike metas a levels gpproaching levels dlowed by the new
the MACT rule (Maximum Achievable Control Technology). EPA has performed risk assessments at
those levels. Three successful test runs are required to consider the tests a success. Thetestswill be run
on three days toward the end of June. The class 3 Mod for thistest was submitted in late February.

ACTION LEVEL 3

Fire on Rocket Shear Machine (RSM)

On April 2, 2001, there was afire on the Rocket Shear Machine (RSM). A gelled rocket was being
processed in the DFS and the lower tipping gate would not completely close. The chute sprays were
activated in an attempt to clear the debris that was causing the gate not to close. The RSM continued to
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cut sections of the rocket. Those sections contain agent and were on the upper feed gate. Dueto the
tipping gate not closng al the way, hot gases from the kiln entered the chute and caused residud

materid in the chuteto ignite. Fire spread to the rocket sections on the upper gate and ignited the rocket
section ill in the RSM.

Corrective Actions

TOCDF has taken corrective actions by ingtaling an interlock to prevent the RSM from continuing to
operate if the lower tipping gate has not closed. In addition, the time interva has been decreased for
upper feed gate spray activation from 3 minutesto 1.5 minutes. The hydroblaster sprays have been
activated after every 10 rockets to clear any potential debris. TOCDF is evaluating operating the DFS
at alower pressure to prevent the gases from coming up the chute from the furnace into the chute.

Confirmed Agent GB in Cotton Goods Storage Room

On April 19, 2001, there was an ACAMS darm at 0.82 TWA in the Cotton Goods room. The
ACAMSwasin darm for one cycle. The ACAMS gtrip chart showed evidence of unidentified
interferent. The DAAMS confirmed agent so the cotton goods were placed in 14 plastic bags and
moved to the Toxic Maintenance Areafor monitoring. Initial monitoring showed that 8 of 14 bags hed
evidence of an unidentified interferent. Subsequent monitoring of al 14 bagsresulted in dl readings
below the reportable level without evidence of an inerferent. The source of the interferent was probably
from hydraulic fluid or sump pump maintenance activity.

Corrective Actions

Thereisnow a requirement that al entrants be monitored even though they were never in an agent
atmosphere above the reportable leve of 0.2 TWA. Procedures are in place it identify and minimize the
presence of potentid interferentsin the facility.

Fuel Oil Spill at Chemical Assessment L aboratory
On April 20, 2001, alesk was discovered on the emergency generator fue oil line filter. Approximately

10-15 galons of fud ail spilled. EG& G maintenance personne stopped the lesk and the EG& G
HAZMAT team and DCD fire department responded. The spill was cleaned up using absorbent
materias. Contaminated soil and asphalt were removed. A bad gasket was found on the fud oil filter
unit.

Corrective Actions
Replacement of the filter unit and the gasket has been added to the preventative maintenance procedure.

Slag Pit Fires
There have been severd dag pit fires the past Sx months.
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. 12/5/00 - Sag gate failed to close completely due to low hydraulic fluid level. Equipment
damage estimated at $650.
. 12/8/00 - Sag gate failed to completely close, dlowing small amount of dag to fal on the floor.
There was no damage.
. 3/13/01 - Sag gate failed to close due to faulty hydraulic booster and cylinder. Equipment
damage estimated at $8,000

. 4/18/01 - Molten dag surged over splash guard dlowing smal amount of dag to land on the
floor. Equipment damage estimated at $135.

. 5/5/01 - Sag solidified in splash guard sedl pipe. When attempting to tap (drill) dag, pipe
pushed through shidd alowing smdl amount of dag to land on floor. Equipment damage
estimated at $130.

Corrective Actions
. Procedure modified to require verifying hydraulic fluid levels prior to tapping dag.

. Hydraulic system rebuilt and pressure guages ingtalled, procedure modified to require pressure
tegting of system.

. Cone plug ingaled on drill bit to provide secondary method of flow closure.

. Redesign splash guard to provide better containment.

. Pipeis being welded to splash guard.

. Ingaling directiond spout into the dag drum.

TOCDE Environmental Compliance Sdlf - Assessment Program

TOCDF s god isto have 100% compliance. The Sdlf-Assessment program emphasizes continuous
improvement in many aress. TOCDF has made improvements on reducing the number of non-
compliance items identified by DSHW and those that are sdif reported.  Mr. Kurkjy reviewed a chart
that gave the Notice of Violation Statistics (Attachment 3)

Questions

Suzanne Winters. Wasn't it afeed gate problem that caused the release on the May 8, 2000 incident?
Tom Kurkjy: That isright.

Suzanne Winters: | thought there were some changes made to prevent clogging in the feed gate.

Tom Kurkjy: It was the high pressure sprays that we attempted to use. After the fire was out and the
gate ill was open, they ran the sprays for an extended period of time and the problem cleared. That is
why we have gone to the corrective action of running the sprays every 10 rockets.

Sid Hullinger: | asked questions about that in the February meeting and | was assured that it worked
and every thing was greet. Obvioudy, you sill have got some problems. Do you think that you have it
corrected now?

Tom Kurkjy: We fed that this more frequent cycling with hydroblaster spray after every 10 rocketsis
going to prevent this from happening again. We haven't seen a problem since the fire relating to the
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tipping gate.

Geoff Silcox: How often where you operating the sprays before?

Tom Kurkjy: It was as needed.

Deborah Kim: Have you ever figured out why the gate doesn't close?

Tom Kurkjy: Itisdebris.

Monte Caldwell: The debris dowly builds up on the wall in the chute. 1t is materids that have been
burning and it dowly builds up. It isnot a piece of rocket.

Deborah Kim: Isthisadesgn that will be problematic with other facilities thet are being built? Or isit
just uniqueto us?

Tom Kurkjy: Aswe do lessons learned and put in changes, they are passed on to the other facilities,
The other facilitieswill dso have problems with gelled rockets. JACADS did not have any gelled
rockets.

DSHW UPDATE - Marty Gray

Permit M odifications

Marty Gray reviewed alist of current permit modification requests from TOCDF and CAMDS
(Attachment 4). There are currently two permit modification that are open to public comment. One
modification will give TOCDF a procedure to ded with the tons that have mercury dudge. There are
currently two tons gitting in the plant that have high mercury dudge. Rather than try to incinerate the
mercury, the modification alows the dudge to be cleaned from the ton and the agent in the dudge to be
decontaminated. It aso provides for andytical procedures. The public comment period ends June 19.
The other modification permit open for comment is the LIC metas feed rate.

Weteye Processing
The facility has been given Temporary Authorization to store weteye bombs while samples are taken.

ACWA Tedting

DSHW had anticipated the Treatability Study Quantity Variance would be approved. However, there
was an improper Notice for Approva so the DSHW Control Board could not take action. A
teleconference has been scheduled on May 18 to take action on the variance request so that the testing
can beginin June.

Non-Stockpile Update

There had been a problem during the processing of containers in the Rapid Response System(RRS) at
Dugway. The problems have been worked out and DSHW will soon give Dugway approva to process
the last of the containers. The RRS will begin closure as soon as the containers are processed. Closure
will takeamonth. The MMD-1 closure is completed and DSHW is reviewing the data.
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Questions

Geoff Silcox: What is the concentration of mercury in the dudge? Isit sgnificant?

Marty Gray: No. Thereis mercury in samplesthat have been taken from the agent that is not down in
the dudge layer, but it is not sgnificant.

Sid Hullinger: What happens to the mercury when the decontamination is complete?

Marty Gray: The EPA’s hazardous waste rules have Land Disposd Redtrictions. For high mercury
containing waste, there are specific treatments. It is supposed to be disposed of by recycling. | do not
think thet it will happen.

SELECTION OF “TUTORIALS’ - SuzanneWinters
Suzanne Winters reviewed alist of topics that have been identified by DCD as potentia subjects for

tutorias (Attachment 5) to be presented at future CAC mestings. After discussion it was decided that
the next tutorid will be the Different Levels of Emergencies at the August meeting.

CITIZEN CONCERNS

Roger Grenier read a statement regarding concerns of potential mercury emissions from contaminated
agent in some of the lots of GB ton containers (Attachment 6). Suzanne Winters thanked Mr. Grenier
for his concerns.

SCHEDULE OF NEXT MEETING

The next CAC meeting will be held at the town park in Ophir on July 19, 2001. The meeting will begin
a 4:00 p.m. A barbeque will follow.

On Wednesday August 22, 2001 there will be a presentation by John Paling at the Tooele Outreach
office. Thiswill bein conjunction with CSEPP Awareness Week. The meeting will begin at 6:30 p.m.

ADJOURN

There being no further business, the meeting adjourned at 8:45 p.m.



